

No	ACTIVITY	2003												2004												2005											
		Q1				Q2				Q3				Q4				Q1				Q2				Q3				Q4							
		1	2	3	4	5	6	7	8	9	10	11	12	1	2	3	4	5	6	7	8	9	10	11	12	1	2	3	4	5	6	7	8	9	10	11	12
16.0	MONITORING ⁽¹⁶⁾																																				
16.1	Self-monitoring	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X
16.2	Development of benefit monitoring system					X																															
16.3	Testing of benefit monitoring system							X	X	X																											
16.4	Operation of benefit monitoring system									X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X
16.5	Circulation of quarterly benefit monitoring reports							X			X				X				X				X				X				X				X		

NOTES:

- (1) Coordination and policy dialogues within MARD and between MARD and other ministries, donors, NGOs, other partners and provinces to facilitate that existing GoV and MARD plans, priorities, policies and indicators are being addressed and that foreign assistance is utilised in an optimal manner.
- (2) Establish platforms in pilot provinces selected in accordance with criteria. The platforms will have its focal point in DARD and comprise relevant staff. The platforms will aim at coordinating donor-funded activities, projects and programmes for optimal usage of the resources. The platforms will also facilitate dissemination of novel technology and production recommendations to the rural communities and provide feed-back from rural communities and
- (3) Includes all kind of information. The close collaboration with ICARD will be maintained.
- (4) In accordance with existing practice, rules and regulations.
- (5) In accordance with existing practice, rules and regulations.
- (6) Existing TAGs will develop their own annual workplan, which will be integrated into the overall workplan for ISG.
- (7) TAGs and ISG will identify thematic studies being needed.
- (8) Close collaboration with existing partnerships, FSSP and NDM, will be maintained.
- (9) Regular update of database and exchange of information with other databases (FSSP, NDM etc.).
- (10) Regular publication and distribution of ISG newsletter.
- (11) ISG to review how SWAP can be integrated with existing projects, plans, priorities and policies of MARD and the vice versa.
- (12) An external annual review of ISG will be undertaken in November/December to identify progress, areas of alignment, revision of ToRs and other relevant matters.
- (13) ICD will appoint the ISG Technical Coordinators.
- (14) The annual planning process will involve ISG, TAGs, provinces, MARD, other ministries, donors, other partners, PS and SB.
- (15) Brief monthly itineraries and reports will be prepared following a preset format; 1-2 pages.
- (16) ISG will take steps to implement the two monitoring instruments mentioned in the revised ToRs for ISG.